FEDERATED STATES OF MICRONESIA
Office of The National Public Auditor
P.0. Box PS-05, Palikir, Pohnpei FSM 96941
Tel: (691) 320-2862 /2863 Fax: (691) 320-5482
CID Hotline: (691) 320-6768; E-mail: hhainrick@fsmopa.fm

Tuesday, August 3, 2021

Excellency FSM President
Honorable State Governors

Dear President and Governors:

This is the current status report for the FY 2020 Single Audits and it is as of July 31, 2021.
The status report is based on information received from Deloitte & Touche (DT), our
contracted CPA firm. We will continue to send you status reports until all the Single Audits
for FY 2020 are completed. The audit deadline has been extended to December 31, 2021 for
the five (5) Primary Governments because of the COVID19 related extension granted by the
US, except for the Component Units which were due on the original date of June 30, 2021.
Only four Component Units met the June 30, 2021 deadline. These include FSMTC, KUA,
YSPSC, and FSMDB. The rest have been extended until September 30, 2021. However, the
Secretary of FSM Department of Finance has requested for a further extension for the FSM
component units until December 31, 2021.

FSM NATIONAL GOVERNMENT AND COMPONENT UNITS:

1. FSM National Government: DT has commenced audit planning and compliance testing.
DT is about 60% complete with respect to planning and 50% complete with respect to
compliance testing. FSMNG continues to record year-end closing adjustments including
adjustments against its opening fund balance. Therefore, year-end substantive testing
will commence upon receipt of the final unaudited internal financial statements from
FSMNG.

2. College of Micronesia-FSM: DT has commenced financial statement audit planning and
is 95% complete. DT also commenced audit work for financial statement substantive
testing and is about 70% complete. DT is about 80% complete with respect to the
compliance audit.

3. FSM Telecommunications Corporation: Final audit reports were issued on February 16,
2021 and can be accessed at the ONPA website www.fsmopa.fm.

4. FSM Telecommunications Cable Corporation: DT will commence on-site audit work
upon the receipt of the final internal financial statements and related schedules.

5. FSM Petroleum Corporation: Pending MD&A. DT will commence finalization and second
partner review upon receipt of the MD&A.

6. National Fisheries Corporation: DT received the Preliminary Internal Financial
Statements. DT has commenced audit planning and is about 80% complete.




9.

10.

11

FESMNG Employees’ Health Insurance Plan (MiCare Plan, Inc): DT has commenced audit

planning and is about 90% complete with respect to planning and 45% with respect to
substantive testing. samples related to medical claims, insurance premiums have been
uploaded and provided. DT will continue with the substantive testing.

FSM Development Bank: Final audit reports were issued on June 22, 2021 and can be
accessed at the ONPA website www.fsmopa.fm

FSM Social Security Administration: Final audit reports were issued on July 13, 2021
and can be accessed at the ONPA website www.fsmopa.fm

Caroline Islands Air: DT received preliminary internal financial statements on July 28,
2021. DT will commence on-site audit work upon receipt of the requested account
schedules.

Telecommunication Regulation Authority: DT has obtained the preliminary internal
financial statements and minutes and has commenced audit planning. DT expect most
related work to be completed in August.

CHUUK STATE GOVERNMENT AND COMPONENT UNITS:

1.

3.

Chuuk State Government: DT has commenced audit planning, year-end substantive
testing, and federal compliance tests. DT is about 70% complete with respect to
planning, and 85% with respect to compliance testing.

Chuuk Public Utility Corporation: Final audit reports were issued on July 12, 2021 and
can be accessed at the ONPA website www.fsmopa.fm

Chuuk State Health Care Plan: DT has commenced audit planning and is about 95%
complete with respect to planning and 90% complete with respect to substantive
testing. DT has commenced the reporting phase.

Chuuk Housing Authority: DT has commenced audit planning and substantive tests of
year-end balance.

POHNPEI STATE GOVERNMENT AND COMPONENT UNITS

1.

2.

Pohnpei State Government: DT has commenced audit planning and is about 68%
complete with respect to planning and 48% with respect to compliance testing. DT has
commenced on-site visits and year-end substantive testing.

Pohnpei State Housing Authority: DT received the final statements and GL details on
6/14/2021. The majority of audit requests have been provided except for revenue
samples and the majority of loan confirmations. DT is approximately 95% complete
with respect to planning and 90% with respect to substantive testing.

Pohnpei Utilities Corporation: DT has received the preliminary financials and some
audit schedules. PUC has yet to submit final financial statements, material requested
audit schedules and a SEFA. PUC continues to record year-end adjustments and thus
year-end substantive testing will commence upon receipt of a copy of the final financial
statements from PUC.



4.

Pohnpei Port Authority: Planning is 90% complete and DT is pending some remaining
supporting documents. Test of details is 70% complete. The majority of requested
samples have been requested and are pending.

KOSRAE STATE GOVERNMENT AND COMPONENT UNITS:

1.

Kosrae State Government: DT received the final internal financial statements and
related subsidiary ledgers and schedules on 6/29/2021. DT is about 45% complete with
respect to planning.

Kosrae Utilities Authority: Final audit reports were issued on March 30, 2021 and can
be accessed at the ONPA website www.fsmopa.fm.

Kosrae Port Authority: DT has commenced audit planning and is about 80% complete.

Kosrae Housing Authority: DT has commenced audit planning and is about 30%
complete.

YAP STATE GOVERNMENT AND COMPONENT UNITS:

1.

Yap State Government: DT has commenced audit planning and is about 25% complete
with respect to compliance planning. YSG continues to close its records. The audit will
continue when additional information is provided to allow substantive and compliance
tests to continue.

Yap State Public Service Corporation: Final audit reports were issued on June 23, 2021
and can be accessed at the ONPA website www.fsmopa.fm.

Yap Visitors Bureau: DT will commence audit planning and testing upon the receipt of
the final internal financial statements and related schedules.

The Diving Seagull, Inc.: DT will commence audit planning and testing upon the receipt
of the final financial statements and related schedules.

A copy of this status report will be uploaded to the FSM Public Auditor’s website at
www.fsmopa.fm. Let me know if you have questions about this report.

National Public Auditor

P

cc: FSM Vice President
Speaker, FSM Congress

Heads of all FSM Audit Entities
Secretary & Directors, National and State Finance Departments
State Public Auditors



