



FEDERATED STATES OF MICRONESIA

Office of The National Public Auditor

P.O. Box PS-05, Palikir, Pohnpei FSM 96941

Tel: (691) 320-2862/2863 Fax: (691) 320-5482

CID Hotline: (691) 320-6768; E-mail: hhainrick@fsmopa.fm

Wednesday, September 16, 2020

Excellency FSM President
Honorable State Governors

Dear President and Governors:

This is the current status report for the FY 2019 Single Audits and it is as of August 31, 2020. The status report is based on information received from Deloitte & Touche (DT), our contracted CPA firm. We will continue to send you status reports until all the Single Audits for FY 2019 are completed. The audit deadline has been extended to December 31, 2020 because of the COVID19 otherwise the original due date was June 30, 2020.

FSM NATIONAL GOVERNMENT AND COMPONENT UNITS:

1. FSM National Government:

1.1. DT has commenced year-end substantive testing, and compliance testing. DT is approximately 85% complete with respect to planning and year-end substantive tests and 60% complete with respect to compliance tests. A final Trial Balance (TB) (which provides the detail of the financial statements generated by the FSM National Government) with an accounting system run date of March 10, 2020 was received. However, Division of Treasury & Accounting has made additional adjustments/changes to the TB and has also indicated that they will be making additional adjustments to the provided TB.

2. College of Micronesia-FSM:

2.1 DT has commenced the audit and is about 100% complete with audit planning, and substantive testing, 85% complete with respect to compliance testing and 70% complete with reporting.

3. FSM Telecommunications Corporation: Final audit reports were issued on December 20, 2019 and can be accessed at the ONPA website www.fsmopa.fm.

4. FSM Telecommunications Cable Corporation:

4.1. DT has commenced the audit and is 90% complete with audit planning and 20% complete with respect to substantive testing.

5. FSM Petroleum Corporation: Final audit reports were issued on June 25, 2020 and can be accessed at the ONPA website www.fsmopa.fm.

6. National Fisheries Corporation:

6.1. DT has commenced audit planning and DT is about 90% complete with respect to planning. NFC continues to record adjustments to its financial statements.

7. FSMNG Employees' Health Insurance Plan (MiCare Plan, Inc): Final reports were issued on July 8, 2020 and can be accessed at the ONPA website www.fsmopa.fm.
8. FSM Development Bank: Final audit reports were issued on May 26, 2020 and can be accessed at the ONPA website www.fsmopa.fm.
9. FSM Social Security Administration:
 - 9.1. DT has commenced the audit and is about 90% complete with respect to planning and 80% for year-end substantive testing
10. Caroline Islands Air:
 - 10.1. DT received the trial balance (which is the account detail supporting the internally generated financial statements) in August 13, 2020. DT has commenced audit planning and is about 10% complete with respect to planning. Dt will commence substantive tests upon receipt of requests for planning.

CHUUK STATE GOVERNMENT AND COMPONENT UNITS:

1. Chuuk State Government:
 - 1.1. (July 31, 2020) DT has commenced audit planning, year-end substantive testing, and federal compliance tests. DT is about 85% complete with respect to planning and substantive and 65% with respect to compliance testing. A final trial balance (which is the detail of the accounts comprising the internally generated financial statements) with an accounting system run date of April 7, 2020 was received in April.
2. Chuuk Public Utility Corporation: Final audit reports were issued on June 30, 2020 and can be accessed at the ONPA website at www.fsmopa.fm.
3. Chuuk State Health Care Plan:
 - 3.1. A draft report has been provided for purposes of the MDA preparation.
4. Chuuk Housing Authority:
 - 4.1. DT received the final trial balance and commenced audit planning and substantive tests of year-end balances.

POHNPEI STATE GOVERNMENT AND COMPONENT UNITS:

1. Pohnpei State Government:
 - 1.1. DT has commenced the audit and is about 90% complete with respect to planning and year-end substantive tests and about 70% complete with respect to compliance tests. A final trial balance (see above definition) with an accounting system run date of May 22, 2020 was received on May 22, 2020. Pohnpei State Finance has made numerous adjustments and continues to make adjustments to that final trial balance.
2. Pohnpei State Housing Authority:
 - 2.1. (July 31, 2020) Management has indicated that they need outside help of an accountant to compile the general ledger and trial balance as of 9/30/2019.
3. Pohnpei Utilities Corporation:
 - 3.1. DT has commenced the audit and is about 90% complete with respect to planning and 35% for year-end substantive testing. Audit work is on-going and PUC continues to send scanned copies of requested samples to test.

4. Pohnpei Port Authority: Final audit reports were issued on June 22, 2020 and can be accessed at the ONPA website www.fsmopa.fm.

KOSRAE STATE GOVERNMENT AND COMPONENT UNITS:

1. Kosrae State Government:
 - 1.1 DT commenced audit planning, year-end substantive testing, and federal compliance tests. DT is about 80% complete with respect to planning, substantive and compliance testing. Kosrae State Government has yet to hire a financial advisor.
2. Kosrae Utilities Authority: The final audit reports were issued on June 2, 2020 and can be accessed at the ONPA website www.fsmopa.fm.
3. Kosrae Port Authority:
 - 3.1 DT has completed substantive testing procedures. Kosrae Port Authority is in the process of finalizing the MD&A.
4. Kosrae Housing Authority:
 - 4.1 DT has received the preliminary trial balance. DT will commence audit work upon the receipt of the related schedules.

YAP STATE GOVERNMENT AND COMPONENT UNITS:

1. Yap State Government:
 - 1.1 DT has received the final trial balance of July 16th and the general ledger, other subsidiary ledgers and SEFA on August 27th. Audit tests have been commenced.
2. Yap State Public Service Corporation: Final audit reports were issued on January 28, 2020 and can be accessed at the ONPA website www.fsmopa.fm
3. Yap Visitors Bureau:
 - 3.1 DT will commence audit work upon the receipt of the final trial balance and related schedules.
4. The Diving Seagull, Inc.:
 - 4.1 Substantive testing is about 95% complete and DT is working with DSI as to final required adjustments. DT has commenced the reporting section.

A copy of this status report will be uploaded to the FSM Public Auditor's website at www.fsmopa.fm. Let me know if you have questions about this report.

Respectfully Submitted,



Haser Hainrick
National Public Auditor

JP

cc: FSM Vice President
Speaker, FSM Congress